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Everglades 
Restoration 
Accelerated 
Projects

Everglades 
Restoration 
Accelerated 
Projects
•• CC--43 (Caloosahatchee River) West 43 (Caloosahatchee River) West 

ReservoirReservoir

• EAA Reservoir Phase I/Boles & Cross 
Canals

• EAA Stormwater Treatment Area 
Expansion

• Picayune Strand (Southern Golden Gate 
Estates) Restoration

• C-44 (St. Lucie Canal) Reservoir / STA

• Water Preserve Areas

• Biscayne Bay Coastal Wetlands Phase I

• C-111 Spreader Canal



Reservoir & STA's Storage Volume per Year
STA's depth: 4 ft

C-43 West Storage Reserv.
Site 1 Impoundment

EAA Storage Reservoir A1

C-44 Reservoir & STA's
C-11 Impoundment
C-9 Impoundment

STA Compart. B Buildout
STA Compart. C Buildout

Acme Basin B

STA 2 Cell 4
STA 5 Flow way 3
STA 6 Section 2
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On TSP *

PIR 
Milestones USFWS

Governing 
Board 

Approval of 
SFWMD Letter 

of Support

Brief 
Governing 
Board on 

Draft PIR/EIS

Identify
TSP

*     District Engineer approval of TSP is required prior  to initiating intermediate design under 
Acceler8.

**   PIR Process will continue beyond the “Prepare Responses to Public Comment”,
leading to a separate ROD for  the PIR and a Chief’s Report.

***  Final Chief of Engineers Report Completed

**

PIR STATUS FOR ACCELER8 PROJECTS
As of October 31, 2005

Alternative
Formulation

Briefing (AFB)
Draft PIR/EIS

45 Day Public 
& Agency 

Review
Final PIR/EIS 30-Day

Public Review

Final
Coordination
Act Report 

(CAR)

Corps-HQ Forwards 
Public and Agency 

Comments to 
Corps-SAJ

• IRL-S C-44 Reservoir 
and STA

• Picayune Strand 
Restoration 

***

Site 1
Impoundment

• C-43 
Reservoir

• Biscayne
Bay Coastal 
Wetlands

• C-111  
Spreader 
Canal

• C-11 Impoundment
• C-9 Impoundment
• WCA 3A/3B Levee 

Seepage Mgmt. 
• Acme Basin B

EAA Storage 
Reservoir



*     District Engineer approval of TSP is required prior to initiating 
intermediate design.

DESIGN STATUS FOR ACCELER8 PROJECTS
As of October 31, 2005

Intermediate 
Design *

Develop SOW  
for 

Intermediate 
&  Final 
Design

Develop 
SOW for 
BODR

Develop 
SOW for 

Preliminary 
Design

ConstructPre-Final 
P&S

• C-43 Storage
Reservoir

•Picayune Strand Pump Stations
• Acme BasinB

• C-11 Impoundment
• C-9 Impoundment
• WCA 3A/3B Seepage

Mgmt. 

BODR Preliminary 
Design

Stakeholder 
& Technical 

Review

Stakeholder 
& Technical 

Review

• EAA Bolles & Cross Canals    
• EAA STA Expansion Project

Comp. B Build-out North
Comp. B Build-out South
Comp. C Build-out

• Picayune Strand
Canal, Roads &
Levee Modifications

• BBCW – Phase 1
• C-111 Spreader
• Site 1 Impoundment
• C-44 Reservoir/STA
• EAA Reservoir – Phase 1

• EAA STA Initial Expansion
STA-2, Cell 4 (Permits Issued)

• Picayune Strand – Prairie
Canal Phase 2 (Permits Issued)

•STA-6, Section 2
•EAA STA Intial Expansion

•STA-5, Flow-way 3



Current ActivitiesCurrent Activities

Pending Construction Solicitations
STA 2, Cell 4
STA 5, Flowway 3
STA 6, Section 2
C-43 Test Cells 
C-44 Test Cells



Upcoming Activities Upcoming Activities 

Continued BODR Development
C-111 Spreader Canal
Biscayne Bay Coastal Wetlands
C-9 Impoundment
C-11 Impoundment
WCA-3A/3B Seepage Management
Picayune Strand Levee & Spreader Canal
C-44 Reservoir & STA



Solicitation SummarySolicitation Summary

January 2006November 23, 2005Picayune Demolition

February 2006November 15, 2005C-44 Test Cells

N/ANovember 15, 2005Contractor Prequal

January 2006November 10, 2005CM @ Risk

January 2006November 10, 2005STA 6 Section 2

December 2005October 21, 2005STA 5 Flowway 3

December 2005October 14, 2005STA 2 Cell 4

December 2005October 10, 2005C-43 Test Cells

Governing BoardGoverning BoardPackage Available Package Available 
to Contractorsto Contractors

ProjectProject



Acceler8 Anniversary
Major Accomplishments

Acceler8 Anniversary
Major Accomplishments

Established Acceler8 Team 
Relocated Off-site
Programmatic Inter-agency Coordination
Implemented Project Control & Program Management 
Processes
Initiated Design Criteria Development
Implemented Document & QA/QC Controls
Implemented Outreach Program



Acceler8 Anniversary
Major Accomplishments

Acceler8 Anniversary
Major Accomplishments

Completed Basis Of Design Reports for several major 
projects

STA 6, Section 2
STA 5, Flowway 3
STA 2, Cell 4
C-43 Reservoir
Picayune Strand Pumping Stations
ACME Basin B

Completed Engineering Design for…
STA 6, Section 2
STA 5, Flowway 3
STA 2, Cell 4
EAA Reservoir Test Cells
C-43 Reservoir Test Cells

Completed EAA Test Cell Construction & Testing
Held Major Construction Outreach Symposiums



QUESTIONSQUESTIONS


